



2012 Measure G Bond Citizens' Oversight Committee 2020-2021 Annual Report

Letter from Citizens' Oversight Committee Chair

CITIZENS' OVERSIGHT COMMITTEE

Larry Carr
Lawrence Fleischer
Kristen Schoepe
Dr. Frank V. Serrano
Matthew Vargas

BOARD OF TRUSTEES

John Horner
President
Ivan Rosales Montes
Vice President
Adam Escoto
Carol Ann Gittens
Heather Orosco
Mary Patterson
Wendy Sullivan

DISTRICT ADMINISTRATORS

Dr. Carmen García
Superintendent

Kirsten Perez
*Deputy Superintendent and
Chief Financial Officer*

Jackie Schaefer
Bond Director

Ricky Carrillo
Director of Facilities

15600 Concord Circle
Morgan Hill, CA 95037
408.201.6000

To: The Board of Trustees and Citizens of the Morgan Hill Unified School District

The Citizens' Oversight Committee (Committee) is pleased to forward its eighth annual report on the \$198 million 2012 Measure G Bond Program. This report covers the 2020-2021 fiscal year. The principal duties of the Committee are to:

- Ensure that Bond proceeds are expended for the purposes described in the Bond ballot language
- Report the program's progress to the public
- Provide an annual report and compliance statement

We are pleased to report continued progress on implementation of the District's Facility Master Plan and funding of Measure G improvements to our schools. Since our last report to the community, we have completed the construction on Jackson's Multi-Purpose building, despite Santa Clara County's Covid-19 restrictions. The team continues to make progress on the Admin and Student Union buildings at Britton, as well as Nordstrom's Administration building.

Eide Bailly, LLP completed the annual audit of Bond expenditures. The audit report disclosed no instance of non-compliance with the terms of Proposition 39 or the terms of the Bond measure as approved by the District voters.

The Committee met throughout the year on:

March 17, 2021 - Zoom

September 8, 2021 - Zoom

December 8, 2021 - Jackson

March 9, 2022 - Zoom

The Committee wishes to thank the MHUSD staff – Kirsten Perez, Deputy Superintendent and Chief Financial Officer, Ricky Carrillo, Director of Facilities, Jackie Schaefer, Bond Director, and Allison Murray, Executive Assistant – who have assisted us with ongoing support for the activities of the committee.

The Committee, relying on this audit report, is pleased to report that to the best of its knowledge the Morgan Hill Unified School District is in full compliance with its responsibilities as described in Article XIII A, Section 1(b)(3) of the California State Constitution.

Respectfully,

Lawrence Fleischer, Chair
Citizens' Oversight Committee

MORGAN HILL UNIFIED SCHOOL DISTRICT

CITIZENS' OVERSIGHT COMMITTEE

2020-2021 ANNUAL REPORT

About the Measure G Bond Program

On November 6, 2012, voters in the Morgan Hill Unified School District passed Measure G, a \$198 million school bond to finance technology upgrades, construct and renovate classrooms and science labs, replace aging infrastructure, and implement other facilities improvements.



Independent Audit

Under the provisions of the California Constitution as amended by Prop 39, the 2012 Measure G Bond Program must undergo an annual audit by an independent auditing firm. The District utilized the certified public accountant firm of Eide Bailly, LLP to perform the required financial and performance audits for the fiscal year ending June 30, 2021. The report was approved by the District's Board of Trustees at their regular meeting held on January 11, 2022. The audit report is available on the Committee's website: <https://www.mhusd.org/departments/business-services/measure-g-bond>.

Citizens' Oversight Committee

Under the provisions of the California Constitution as amended by Prop 39, an independent Citizens' Oversight Committee (Committee) must be established to assure that 2012 Measure G Bond funds are spent as approved by the voters. The Committee is required to publish an annual report of its findings.

As chartered by the Board of Trustees of the Morgan Hill Unified School District, the 2012 Measure G Bond Committee may also act as a communications channel for disseminating bond program information. The Committee is not a bond program advisory body and has no authority to make policy, make decisions or set priorities in the spending of bond funds or District operations. All 2012 Measure G Bond projects are authorized and approved by the Board of Trustees.

Committee members are appointed for a two-year term with no compensation for their participation. For the latest Committee meeting schedule, meeting minutes and other information, please go to <http://mhusd.org/measure-g/>.



**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**

SERIES B PROJECTS (as of 1/19/2022)

Measure G Projects from Series B with their corresponding alignment to the bond language as approved by the voters in 2012.

Project Name	Improve Student Access to Computers & Modern Technology	Provide Quality Education	Repair or Replace Leaky Roofs	Upgrade Old Plumbing	Heating and Cooling Systems	Classrooms and Outdated Restrooms	Upgrade Fire Safety	Maximize Energy Efficiency	Improve Handicapped Accessibility	Modernize, Construct & Acquire Classrooms, Equipment, Sites, and Facilities
Britton Inc #4 Student Union and Admin Series B	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Britton Middle School Transformation Project	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Jackson Multi Use Building	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Jackson New Classrooms	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Nordstrom Administration Building	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Nordstrom Elementary School New Classroom Building	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Programming and Project Management	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Project Contingency	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Safety and Security Projects (District Wide)	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Technology - Measure G Series B	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**

FACILITIES BOND PROGRAM ACTIVITIES Projects completed (as of 12/31/2021)

Other Projects identified in the Series A & B Project Lists that are either in construction or design. The project lists can be reviewed on the District's website at <http://mhusd.org/measure-g/>.

School Site	Completed Projects		Identified Projects
Britton Middle School	New Building Classrooms		Administration Buildings Student Union
Charter School of Morgan Hill	Multi-Purpose Room		
District Wide	Technology Infrastructure Upgrade	Student and Staff Devices	Audio Visual Classroom Projection Complete 1:1 for TK-3 WiFi Refresh
Jackson Elementary School	ADA/Restroom Upgrade Fire Alarm Upgrade HVAC Replacement Music Rooms	Roof Replacement Classroom Building Multi-Purpose Room	
Loritta Bonfante Johnson Education Center	Modernization Phase I	Modernization Phase II	
Los Paseos Elementary School	Roof Replacement	Security Fencing	
Martin Murphy Middle School	Roof Replacement	Security Fencing	
Nordstrom Elementary School	Fire Alarm Upgrade HVAC Replacement	Portable Replacement Roof Replacement	Administration Building
Paradise Valley Elementary School	ADA/Restroom Upgrade Admin Building Modernization Fire Alarm Upgrade HVAC Replacement	Multi-Purpose Modernization New Classroom Modulars Roof Replacement	
San Martin/Gwinn Elementary School	Admin Building Modernization Educational Courtyard	Modernization of Existing Classrooms New Classrooms	
Walsh Elementary School	Modernization	Parking Lots	

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**

Britton Middle School



Original Britton Administration Building



Britton Groundbreaking

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Britton Construction



Britton Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Britton Construction



Britton Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Citizens' Oversight Committee visiting Britton Construction



Britton Science Building Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed Britton Wing



Completed Britton Classroom

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed Britton Science Building



Completed Britton Science Classroom

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Britton New Parking Lot

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**

Charter School of Morgan Hill



Charter School of Morgan Hill Multi-Purpose Building Rendering

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Charter School of Morgan Hill Multi-Purpose Building Construction



Charter School of Morgan Hill Multi-Purpose Building Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Charter School of Morgan Hill Multi-Purpose Building Construction



Charter School of Morgan Hill Multi-Purpose Building Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Inside Charter School of Morgan Hill Multi-Purpose Building



Outside Charter School of Morgan Hill Multi-Purpose Building

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**

District-Wide



Original Technology Infrastructure




District-Wide Technology Infrastructure Upgrade

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Roof Replacement



1:1 Devices

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Security Fencing



Security Fencing

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**

Jackson Academy



Jackson Admin Building



Jackson Roofing

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Jackson New Classroom Construction



Jackson New Classroom Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Jackson New Classroom Construction



Jackson New Classroom Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Jackson Modernized Restrooms



Completed Jackson Classrooms

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed Jackson Classrooms



Completed Jackson Classrooms

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed Jackson Classrooms



Completed Jackson Classrooms

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**




Jackson Multi-Purpose Room



Jackson Multi-Purpose Room

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Jackson Multi-Purpose Room



Jackson Multi-Purpose Room

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Jackson Multi-Purpose Room



Jackson Music Room

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Jackson Music Room



Jackson Music Room

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**

Loritta Bonfante Johnson Education Center and Central High



Loritta Bonfante Johnson Education Center Construction



Completed Central High School

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed Central High School Classroom



Modernized Restrooms at Central

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Modernized Staff Room at Central



Completed Central Buildings

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**

Los Paseos



Los Paseos Administration Building



Los Paseos Infrastructure Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**

Martin Murphy



Martin Murphy Administration Building



Martin Murphy Fencing

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**

Nordstrom



Original Nordstrom Portables

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Nordstrom Classroom Construction



Nordstrom Classroom Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Nordstrom Classroom Construction



Nordstrom Classroom Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Nordstrom Classroom Construction



Completed Nordstrom Classroom

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed Nordstrom Classroom



Completed Nordstrom Classroom

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed Nordstrom Restroom



Completed Nordstrom Classroom Building

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Nordstrom Administration Building Rendering



Nordstrom Administration Building Rendering

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**

Paradise



Paradise Classroom Construction



Paradise Classroom Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Paradise Classroom Construction



Completed Paradise Classrooms

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed Paradise Classroom



Completed Paradise Classrooms

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Paradise Pod Construction



Paradise Pod Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**




Paradise Pod Completion



Original Paradise Administration Office

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed Paradise Administration Office



Completed Paradise Administration Office

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed Paradise Administration Office




Completed Paradise Administration Office

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Original Paradise Teacher Lounge

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed Paradise Teacher Lounge




Completed Paradise Teacher Lounge

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Paradise Multi-Purpose Construction




Paradise Multi-Purpose Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed Paradise Multi-Purpose



Completed Paradise Multi-Purpose

MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT

San Martin/Gwinn



Original San Martin/Gwinn Building



San Martin/Gwinn Classroom Construction

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



San Martin/Gwinn Classroom Construction



Completed San Martin/Gwinn Classroom

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed San Martin/Gwinn Classroom



Completed San Martin/Gwinn Classrooms

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed San Martin/Gwinn Outdoor Learning Classroom



Completed San Martin/Gwinn Library

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Completed San Martin/Gwinn Administration Building



Completed San Martin/Gwinn Administration Office

MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT

Walsh



Original Walsh Building



Original Walsh Building

**MORGAN HILL UNIFIED SCHOOL DISTRICT
CITIZENS' OVERSIGHT COMMITTEE
2020-2021 ANNUAL REPORT**



Original Walsh Multi-Purpose



Completed Walsh Administration Building